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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
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Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 18 & 23 meters , work
on the diaphragm at 13 meters , & work on the tower pull back . They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Michael , Pablo , & Ryan had to work on the diaphragm at 13 meters
, & on the façade at 18 & 23 meters . They started at 7:10 AM.

Michael & Pablo had to work on the façade . Crews had to set the remaining corner plates on the
façade boxes . They started at 7:10 AM. Crews were done at 9:30 AM.

After that , crews had to work on house keeping , mobilize their tools & equipments to work on the
skirt ring beams inside the cells & tower shafts to the end of the shift .

Crews had to sort the brackets according to their locations . They started on the West cell . Crews
had to place the brackets align the holes , & mark the back of the brackets t for field drill . The holes on the
diaphragm at 9 meters & the top brackets match , but they do not match with the shear plate . The holes
are higher than what they suppose to be between 10 & 20 mm.

In the afternoon , crews tried the bottom brackets . They had to same problems . They stopped on
the West side , move to try the East side skirt beam ring brackets .

Obra , Barry , Carlos , Dustin , & Ryan had to work on the diaphragm at 13 meters . Crews had to
use pull power to lift the diaphragm plates , drive drift pins to align the holes , install the permanent bolts
using 85 mm. bolts DHGM160031 , 100 mm. bolts DHGM160033 , 110 mm. bolts DHGM160034 ,
& 120 mm. bolts DHGM160035 . No 65 mm. bolts were available on the site . Crews had to use temporary
bolts . Crews started to work inside the East tower shafts & cells at 7:15 AM. They were done at 1:00 PM.

After that , crews had to work inside the West tower shafts & cells to the end of the shift . All bolting
crews were done at 3:00 PM. They left at 3:10 PM.

Anthony , Augie , Casey , Jacob , Kevin , & Richard had to work on the erection & tower pull back .
They started on the erection tower pull back at 7:10 AM. Crews had to work on the final checks they were
done at 7;50 AM. Anthony started to pull the erection tower 37 mm. East at 7:55 AM. They were done at
8:30 AM.

After that , crews had to place spacer blocks between the pumpers guards & the West & South tower
shafts , & between the erection tower & the North & East tower shafts .

In addition to that , crews had to disconnect & pull out of the sit the hydraulic jacks , place back the
grating , & work on house keeping . Crews were done at 9:10 AM.

In addition to that , crews had to mobilize their tools & equipments to work on the tower pull back at
tie back footing .. They were done at 9:30 AM.

Then , Anthony , Casey , Jacob , & Richard had to work on the ground . They had to take the slag
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out of the cables . Crews had to connect the pump to the 1st cable from the South . Crews had to hook the
upper bracket to the crane .They started to pump the jacks at 9:35 AM. Crews had to lock the upper
bracket , slide the jacks down & lock them , pump & lock again. Following the same procedures for the
entire operation . Crews were done with the 1st cable at 10:20 AM. 3.0 meters were pulled out of the sag
They started on the 2nd cable at 10:40 AM. They were done at 11:15 AM. They started on the 3rd cable at
11:20 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on the remaining cables . They started at 12:40 PM. Crews were
done at 4;05 PM.

After that , crews had to connect the hoses between the main pump & the 20 jacks . They started at
4:15 AM. Crews were done at 4;45 PM. They had to wrap up their tools 7 equipments. Crews left at 5:00
PM.

Scott had to operate the crane on the E line . Augie & Kevin had to work with the crane & on the top
platform at 145 meters monitoring the cables .

Electro slag welding crews continued to work on the weld on the South shear plate . Richard had to
weld on the East side of the plate . Jeremy had to weld on the West side of the shear plate . Rory had to
work with all crews in all areas .

Alex had to grind & clean the welds on the North shear plate . Devon had to clean & grind the weld
access holes on the North shear plate . Jeffery had to clean & grind inside the inner West cell . All crews
were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:10 PM.

Jose , Froylan , & Victor had to work on the platform at 145 meters . Crews had to place plywood
boards around the tower shafts to close the gap between the shafts & the grating . Crews came to the site
at 7;20 AM. They had to bring materials to the site ,cut to size , place & tie the boards to the grating. They
started at 8:30 AM. Crews were done at 2;50 PM. They had to wrap up their tools & equipments. Crews left
at 3:00 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

FOR RORY HOGANIronworker 0.00 2.00 0.00 2.00

JNM RYAN NASHIronworker 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP SCOTT ROSSOperator 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 0.00 2.00 0.00 2.00

APP DEVAN MURPHYIronworker 0.00 2.00 0.00 2.00

APP JEFFERY STONEIronworker 0.00 2.00 0.00 2.00

APP JEREMY DOLMANIronworker 0.00 2.00 0.00 2.00

JNM RICHARD GARCIAIronworker 0.00 2.00 0.00 2.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

6.00

002154

1.00

No

0.00 0.00
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